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VB/I-70 Sup« Sﬁmﬁﬂlﬁmﬁlﬁﬁt 10 Weekiy Budget Summary #27
Phase | 2021506 Comtract#  DACA45-01-D-0001 Costs Thru:
nver, Col [a] {
us A Corps De olorad Task Order # 0014 g‘;t % aDtaet:e ;?jﬂtgg PU B L IC 1/23/2004
of Engineers: p.,iq Response/Project Resources Inc. compteton:  31-Ju04  DOCUMENT
pfﬂE 10f4
Budget Summary: _ _ _
Original T.0. Cost $  20,000.00 _ Task: Original Budget | Current Budget | This Week | Costto Date=]
Indirect Costs:
Modifications: {1} $ 2,945 513.00 Site Visit $ 6,713.79 | $ 6,713.79 1% - 3 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9693.211% 960321 | % - $ 12,794 .86
Mobilization/Crew Rotation | $ 33,6668 | § 33166.68 | § 20205 % 65,094.00
Oniginal Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 )% 29582037 1|3% 448606 % 353,352.76
Modification Fee: @ 6.24% $ 173,105.76 Per Diem & Lodging $ 78512331[ % 768,512.33 [ $ 1651.80f% 195473.38
Total Fee: $ 17441417 Home Office Support 3 25,304.20 | $ 2530420} % - 3 6,485.19
Final Report $ 850021[8  850021][$ - {8 -
Current T.O.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | § 7,7143.16 | $ - |9 -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,008.84 | $ 15,008.84 | $ - $ 62,407.49
1) None $ - Site Co-ordination, Pre-Excay $ 5652764 1% 5652764 | $ 54656 1% 110,085.08
Removal, Impacted Soils $ 45589400|$% 45589400} % - |$ 363,597.53
Current T.O.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812]% 43386812183 - $ 190,117.24
Site Costs to date: $ 2,490,817.61 Sampling & Analysis $ 36,511.88 | § 3B,51188| % 3543818 14,856.80
Site Funds Avaliable:  [§__304,281.22 | Restoration/Backfill $ 116326206 |$ 290815509 - |8 54573231
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 200,815.521% - $  201,591.50
Garden/Fiwr Beds $ 2008155219 - $ 19,858.18
Costs to Date Ph I {Fee Excluded) Miscellaneous $ 29081552 [$ 570319  94,102.20
Indirect Costs: 26%  $ 639,319.87 Post Construction Maint. $ 5728925|% 5728925|% @~ @0 - |$% 5,180.92
Direct Costs: 74% $ 1,851497.74 Site Co-ord, Foilow Up As Biff $ 55,569.55 | § 55569551 % 7116821 % 77,136.84
$ 2,490,817.61 Site Teardown $ 9,714.54 | $ 971454 | $ - 13 -
This weok: Community Air Monitoring $ 4500000 | & 45,000.00 | $ (354.38)}1 $ 120,831.76
Indirect Costs:  45% $ 6,330.91 Fuel/Qil Misc Field Supplies | $ - $ - $ 8645 | § 43,841.39
Direct Costs: 55% $ 7.,805.85 ASARCO Support $ - $ - $ - $ 2,059.54
$ 1414576 Rounding Adjustment _ s onls  (1.04)
Fee $ 17441417138 17441417 |3 - |§ 17441447
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2.960,513.00 | 5 2.960513.00 |3  14,145.76 | § 2,665,231.78
Indirect Costs: $ 649.77  |Remarks:
Direct Costs: $ 1,113.80 1) Full site Co-ord activities underway. Focus shifts to Close out of 133 completed to date.
$ 1,763.57 2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04.

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |

713112004 |

3) Field ops scheduled to resume week of 16 Feb 04. Anticipate small field crew at restart.




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VBI/I-70 Superfund Site Weekly Cost Summary #27
Phase | Contract# DACAA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date  18-Jul-03 1/23/2004
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion; 31-Jul-04
Page 20f4

[ 171672004 |$ 142786493 |$ 194,187.97|$ 276638.02]§ 33449545|8$ 22920968 |$ 14,276.29 | $ 17441417 |

T$ 2,661,086.51 |

L Date | _ Labor Per Diem Equipment | Material Subcontracts | Analytical |  Fee Daily Total | Total Phase i
117/2004 | $ - $ - $ - $ - $ - $ - | $ - % - $ 2,651,086.51
1182004 | $ - $ - $ - $ - $ - $ - $ - $ - 3 2,651,086.51
1/19/2004 | $ - $ - $ - $ - $ - $ - 3 - $ - $ 2,651,086.51
1/20/2004 | $ - 3 - $ - 3 - $ - $ - $ - 3 - $ 2,651,086.51
1/21/2004 | $ - $ - ¥ - $ - $ - $ - $ - $ - $ 2,651,086.51
172212004 | $ - $ - $ i - 18 - $ - $ - $ - 1% 2651,086.51
1/23/2004 |$ 10,701.72]% 165180|% 1585.77(% 20647 | % - $ - $ - $ 1414576 | § 266523227

Ifhisweek |5 1070172 |§ 1651808 15857719 20647 |5 - 18 - 15 - |5 1414576 - e
TJo Date $ 1438566658 195839.77]% 278223.791% 33470192|% 22920068 1% 1427620 |$ 17441417 | $2,665,232.27

1% gy, "WooKly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #27
Phase | Compieted To Date Costs Thru:
USs A Corps Denver, Colorado  Task Order # 0014 [ 133 ] 1/23/2004
of Engineers. Rapid Response/Project Resources Inc. [ o ]
Page dof4
Jo Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit _ $ 6,11968 | § 46.0119% - #DIVIO!
Construction Work Plan $ 1279486 % 96.20 { $ - #DIV/0!
Mobilization/Crew Rotation $ 65094008 489431 % 202.05 #DIVIQ!
Site Admin & Indirects $ 353352.76[% 265679 1% 4,486.06 #DIVIO!
Per_Diem & Lodging $ 19547338 | % 1,469.72 | § 1,651.80 #DIV/O!
Home Office Support $ 6,485.19 | $ 4876 | $ - #DIV/0!
Finai Report $ R S E - #DIV/O!
Project Close-Out $ - |3 - 13 - #DIV/O!
Total Indirect Costs: $ 630,019.67 | $ 4,806.92 6,339.91 #DIV/O!
Direct Costs: _
Site Set-up/Maintenance 3 62,407.49 | $ 469.23 | $ - #DIV/01
Site Co-ordination, Pre-Excav_ | $_ 110,085.08 | $ 827.71]$ 545.56 #DIV/O!
Removal, Impacted Soils $ 363597539 2,73382[ % - #DIV/0I
T&D, Impacted Soils $ 19011724 ]% 142945 ] $ - #DIV/0!
Sampling & Analysis $ 1485680 [$ TM171]$ 354.38 #DIV/O!
Restoration/Backfilt $ 5457323119 410325 $ - #DIV/O!
Sod/Seed $ 20159150 (8% 151573 | $ - #DIV/O!
Garden/Fiwr Beds $ 1985818 ($ 149.31 [ 8 - #DIV/0!
Miscellaneous $ 84102201% 70754 | $ 57.03 #DIV/O!
Post Construction Maint. $ 5,180.92 | $ 3895(% - #DIV/O!
Site Co-ord, Follow UpAsBlls_|$ _ 77,136.64 | $ 579.96 | $ 7.116.82 #DIV/O!
Site Teardown $ - |8 - 193 - #DIVIO!
Community Air Monitoring $ 12083176 | % 908.51 | $ (354.38) #DIVIO!
Fuel/Oil Misc Field Supplies $ 4394139(% 33039 1% 86.45 #DIV/0!
ASARCO Support $ 2,050.54 {$ 1649 [ $ - #DIV/0!
[Total Direct Costs: [$ 1851498788 13,021.04 ] % 7,805.86 |  #DIV/O |
Sub Totals: $ 2490,81865 $ 1872796 $ 1414577 #DIV/O!
Fee $ 17441417 $ 121121 $ - $ 121121
$ 266523282 § 1993917 $ 14,4577 #DIV/OI

* Fee Prorated across 144 anticipated Sites




VB/1-70 Superfund Site Weekly Budget Summary #27
_ Phase | Contract# DACA45-01-D-0001 Costs Thru;
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 1/23/2004
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
P_age 4 of 4
Forward Look:
|Dly Burn Rate
Task: Current Budget | Cost to Date Remainin 4 Week Av Duration EsttoCompl | Variance |
Indirect Costs: -
Site Visit 3 6713791 % 6,119681 % 59411 | ¢ - N/A 3 - % 594.11
Construction Work Plan $ 9693211]| ¢ 12,794.86 1 % (3,101.65)] & - N/A $ - 3 (3,101.65)
Mobilization/Crew Rotation $ 3316668 | $ 650040018 (31,627.32)| $ 34.98 LS 3 1,000001{ 3% {32,927.32)
Site Admin & Indirects $ 20582037 |9 353,352.76|% (57,532.39)|$  470.58 (I $ 5000.00 | $  (62,532.39)
Per Diem & Lodging 3 7851233 1% 195473.38 | $ (116,961.05)] $ 134.81 0 $ 22000018 (119,161.05)
Home Office Support $ 25304.20] % 6,485.19 | $ 18,§19.01 3 9.41 0 $ - $ 18,819.01
Final Report $ 8509211 % - $ 8,500211% - N/A $ - $ 8,508.21
Project Close-Qut $ 774316 | $ - $ 774316 | $ - N/A $ - $ 7,743.16
Total Indirect Costs: $ 465462953 639,31987(3 (173,856.92)| $ 649.77 I 3 820000 |% (182,056.92)
Direct Costs: 4
Site Set-up/Maintenance $ 1509884 | § 6240749 | $ (46,408.65) 3 32.26 N/A $ - $ {46,408.65)
Site Co-ordination, Pre-Excav| $  56,527.64 | $ 110,08508 | $ (53,657.44)| $ 74.58 0 $ 11,00000 |[$  (64,557.44)
Removal, Impacted Scils $ 455804.00 [ $ 363,597.53 | $§ 92,296.47 | 3 - 0 $ - |s 92,296.47
T&D, impacted Soils $ 43386812|% 19011724 | $ 243,750.88 | % - 0 $ - $ 243,750.88
_S_ampling & Analysis $ 3651186 | % 1485680 1% 2165508|% 230.46 0 $ - $ 21,655.08
Restoration/Backfill $ 20081550 |3 5457323119 (254,91681)| & - 0 $ - $ (254916.81)
Sod/Seed $_ 290,81552 |9 2015915013 69,224.02| 9 84.74 LS $ 6,500.00 | $  82,724.02
Garden/Fiwr Beds $ 280815521 9% 19.858.18|$ 27095734 % - 0 $ - % 270,857.34
Miscellaneous $ 280815521% 9410220 1% 196,713.32 | % 4.77 0 $ - $ 196,713.32
Post Construction Maint. $ 57289251% 518082 |$% 5210833|% - 0 $ - 1% 52,108.33 |
Site Qo-ord._r:otlow Up As Blts| $ §5,569.55 | $ 7713684 | $ (21,567.29)| § 681.83 0 $ 2500001 8% (24,067.29)
Site Teardown b ] 971454 | $ - $ 071454 | § - 0 $ - $ 9.714.54
Community Air Monitoring $ 4600000 |$ 12083176 |$_(75831.76)[ $ (16.88) 0 $ - |$  (75831.76)
Fuel/Oil Misc Field Supplies | $ - $ 4394139 | $ (4394139 % 22.03 0 3 - $ (43,941,39)
ASARCQ Support $ - $ 205954 | & ;2@59.54: $ - 0 $ - $ 52,059'542
|iota| Blrect éosts: 2,329,635. 1,851,498.7 478,137 .1 ,113.80 $ 20,000.00 { ¢ 458,137,
Fee $ 174414171 8% 174414171 % - : { ) | § - 3 -
Totals $ 296951300 % 266523282(% 304,280.1B8{% 1,763.57 E 2820000 | § 276,080.18

* Assumes Site co-ord costs Thru 8 Feb 04




5 . Prject Resources Inc

Gurrent Week’s Costs by Type

/-—) —>""c9

Tal-lem Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $202.05 $202.05
005 Site Coordination $494.93 $50.63 $545.56
008 Sampling & Analysis $354.38 $354.38
011 Site Coord Follow-up $6,745.57 $371.25 $7,116.82
013 Site Adminindirects $3,259.17 ‘ $1,163.89 $63.00 $4,486.06
014 Lodging/Per Dim $1,651.80 $1,651.80
018 Community Alr Mon, {$354.238) {$354.38)
098 Sod & Seed $0,00 $0.00
050 Misc Restoration $57.03 $57.03
19 Fuel,Oil,Misc Fid Su $86.45 $86.45
$10,701.72 $1,651.80 $1,585.77 $206.47 $14,145.76

Thursday, January 22, 2004

Page 1 of 1
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JiD Gosts by Type

}_‘D?'@}/

- Project R esonrces Inc
Tosk-tnm Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Stte Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $32,366.96 $32,727.04 $65,094.00
004 Site Set-upMaint, $34,833.47 $5,934.83 $18,939.18 $2,700.00 $62,407.48
005 Site Coordination $95,540.865 $8,321.63 $6,222.60 $110,084.96
006 Removal $313,0892.81 $45,963.50 $3,741.19 $363,597.49
007 T8D $145,535.02 $44,582.12 $190,117.14
008 Sampling & Analysis $0.00 $84.38 $496.13 $14,276.25 $14,856.75
009 Restoration(Sckfil) $376, 621.59 $70,731.79 $98,378.88 $545,732.26
010 Post-Const Maint. $3,006.12 $1,374.80 $5,180.92
011 Site Coord Follaw-up $76,063.90 $951.75 $121.15 $77,136.80
013 Ste Admin/indirects $249,764.27 $74,788.76 $28,799.64 $353,352.67
014 Lodging/Per Dim $195,473.19 $195,473.18
015 Home Office $6,485.19 $6,485.19
018 Community Alr Mon. $3,460.50 $970.74 $116,400.38 $0.00 $120,831.62
020 Asarco Support $1,524.58 $534.96 $2,059.54
089 Non-Bilable $0.00 $0.00 $0.00
098 Sod & Seed $65,494.63 $14,858.44 $11,129.16 $110,109.22 $201,591.45
09C Garden & Fiower Bed $19,958.13 . $19,858.13
090 Misc Restorstion $20,062.03 $8,011.06 $66,029.02 $94,102.10
100 Fee $174,414.17 $174,414.17
19 Fuel, Ol Misc Fid Su $43,941.34 $43,941.34
Thursday, January 22, 2004 Page 1 of 2
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Toak-Seme Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended:

$1,430,566,58 $195,0839.57 $279,223.69 £334,701.87 9225,205.59 $14,276.25 3174,414.17 $2,665,231.72

\ Thursday, January 22, 2004 Page20f 2




